

**ADDENDUM NO. 1**  
**TO**  
CONTRACT DOCUMENTS  
**FOR**  
THE CITY OF MANISTIQUE  
CSO CLOSURE PROJECT – PHASE 1

May 13, 2019

**Contractor shall list all addenda by number on the bid form to ensure conformity in the bid.**

Drawings, Specifications and/or Proposals are herein amended, expanded and/or modified, as hereinafter described, and become a part of the Contract Documents with the same force and effect as if incorporated, therein, originally. Any contrary provisions contained, or referred to, in Drawings and/or Specifications, shall remain applicable unless overridden by this Addendum. Revised or contrary provisions herein shall not affect any other part of the Contract Documents and any deletions, additions, substitutions and/or revisions mentioned, shall include all labor, materials, methods, modifications, etc. required for complete performance of the work.

This Addendum No. 1 consists of 1 page.

**CONTRACT TIMES**

The contract time is hereby extended to 225 calendar days for substantial completion of the project. The final completion date is hereby extended to 240 calendar days from the date when the contract times commence to run.

The following milestones are further added to the contract as part of this addendum.

1. Work on Range and Cherry Streets shall be completed and the roadway paved to HMA leveling course prior to November 15, 2019.
2. Contract times will commence no later than September 1, 2019 to allow for completion of Range and Cherry Streets in the current calendar year.
3. Working days will not be charged for winter shutdown, as determined by the Engineer.

Contract documents will not be reissued to reflect these changes. These changes are referenced by this addendum. The contract times will be modified to reflect the changes prior to issuance of the executed contract documents.